

Habitat for Humanity of San Antonio

Rancho Carlota: for GPS use 13801 Watson Rd. SA TX 78073

Homebuyer family:			Ecumenical Genesis 2020			House address:	
TBD						TBD	
Date	Week day	Day #	Sign in by 7:45 am -- Finished by 3 pm Tasks	Volunteer Age Limits	# of Volunteers Per Day	Notes:	
Mon-Thurs			Layout slab and prepare for weekend.				
	Friday	1	Stand, plumb and brace wall panels Install front porch beam Load trusses	16 and up 18 and up 18 and up	8-25	Sign up closes August 22nd	
	Saturday	2	Stand trusses Install A/C housing unit and attic access box Start installing fascia Start Insulation Board Sheathing	14 and up 14 and up 18 and up 16 and up	8-25	Sign up closes August 22	
Mon-Thurs			Contractors: Complete truss and fascia, Decking, felt, plumbing top-out and gas.				
	Friday	3	Complete Insulation Board Install windows	16 and up 16 and up	8-25	Sign up closes August 22	
	Saturday	4	Install front porch posts Install house numbers Framing punch list	16 and up 16 and up 18 and up	8-25	Sign up closes August 22	
Mon-Fri			Contractors: Siding Installation, Exterior Doors, Electric rough-in, Mechanical rough and shingle; Poly/wall insulation and drywall starts. Inspections: plumbing, electrical, mechanical, frame and E star.				
	Friday	5	Paint/Caulk Exterior Start soffit installation	14 and up 16 and up	8-20	Sign up closes August 22	
	Saturday	6	Finish Soffit Install window and corner trim on exterior	16 and up 16 and up	8-20	Sign up closes August 22	
Mon-Fri			Drywall and texture complete CPS install underground utilities.				
	Friday	7	Rain/Mud Make-up work Caulk and Paint touch up Install porch rail	16 and up 14 and up 16 and up	8-20	Sign up closes August 22	
	Saturday	8	Rain/Mud Make-up work Complete any previous tasks Assemble shed Clean floors and cover with paper	16 and up 16 and up 16 and up 14 and up	8-20	Sign up closes August 22	
Mon-Fri			CPS install electric mete.				
	Friday	9	Paint walls, ceilings, doors and trim Floor prep for tile Clean up site	14 and up 14 and up 14 and up	8-25	Sign up closes August 22	
	Saturday	10	Install floor tile Assemble and Install cabinets Paint 2nd coat on doors, trim and base	16 and up 16 and up 14 and up	8-25	Sign up closes August 22	
Mon-Fri			Contractors: Countertop install, plumbing trim, electrical trim and mechanical trim; top soil, Finish flooring, and Install Doors				
	Friday	11	Install Baseboard Install wire shelving Install interior hardware	18 and up 16 and up 16 and up	8-25	Sign up closes August 22	
	Saturday	12	Caulk and touch up paint interior trim Start final punch list Clean house Pre-landscape	14 and up 16 and up 14 and up 14 and up	8-25	Sign up closes August 22	
Mon-Fri			Inspections: Plumbing and gas finals, electrical and building finals. Install Fence Posts, Fence Fabric, Pickets				
	Saturday	13	Complete any and all remaining tasks Clean house	16 and up 16 and up	8-20	Sign up closes August 22	
Mon-Fri			House completion and landscaping preparation work.				
	Saturday	Make-up	Rain/Mud Make-up work	16 and up	8-15	Sign up closes August 22	
	Saturday	LD	Landscape	14 and up All	25 Any	Sign up closes August 22	
	Saturday	D	Dedication Ceremony	14 and up All			
Mon-Thurs			Prepare for appliance installation & home closing	Habitat Staff			

****Schedule based on house progression and subject to change.**

Revision date: 7/14/2020

****For last minute updates due to weather call 210-223-5203 x184 or go to www.HabitatSA.org**

****For questions contact Trisch at 210-223-5203 x148 or FaithRelations@HabitatSA.org**

Online sign-up: www.SignUpGenius.com/go/EcGen2020Habitat